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Management of Change

 The process should include:
– Scope of the change(s)
– Clearly defined roles and approval responsibilities

• Include stakeholders in planning
– Requirements for evaluating changes (e.g. Risk Assessment)
– Testing and test methods (as needed)
– Documentation plan
– Notification requirements (Including Controllers and shift workers)
– Training

 Special situations
– Emergencies
– Short term changes

MOC includes scope of the change and complete communication
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The MOC process should include the requirements of API RP 
1167, Section 14 and API RP 1160, Section 13
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